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CCR No. 96-0319 Logged Date 3 / 2 6 / 9 6 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class I I

Title (description)Update "Procedure for Control of Unscheduled Activities During Verification for the ECS Project "

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

404-CD-001-003

RTM Change Start New Baseline

Problem
The "Procedure for Control of Unscheduled Activities During Verification for the ECS Project "  is not under
Configuration Management Control

Proposed Solution
Place the "Procedure for Control of Unscheduled Activities During Verification for the ECS Project" under
Configuration Management Control

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B x Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Al Ruddick (signed) Al Ruddick     3/26/96
Signature  Date

Office M. Mahoney Office Manager (signed) M. Mahoney   3/26/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed) J A Guzek      4/1/96
Signature Date

CM01JU95 ECS


